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NEW

Cause for
Celebration!
A ground-breaking
ceremony and
celebration is on
the horizon.
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Building signage is essential; not only
is it helpful for future visitors but it’s
crucial for emergency services.
Discussions have begun surrounding
wayfinding signage and exterior
signage on the joint facility site. The
signs should contain each
organization’s name and address,
should be a large size that’s easy to
read, and well lit.

New HQ— Plans and Progress

Marigold prides itself in working
collaboratively with other
organizations and sharing
resources. The Western Irrigation
District is an expert in water
management, which is a benefit to
both parties as we move closer to
the construction of the facility.

The joint facility project is inching closer
to construction with the Design and
Development phase now complete. The
announcement of the completion was
made by BRZ Partnership Architecture at
the Joint Facility Committee meeting on
December 13, 2019.
The meeting took place just a
couple days after the preapplication meeting for the
new building development
permit took place on
December 10. BRZ
Partnership Architecture,
Marigold, WID, Town of Strathmore
planners, and the town’s parks, building
code, and fire departments were in
attendance.
The development permit has been
submitted and will take two months for
approval. Following approval the

An updated project schedule
with completion date was
presented at the December
13, 2019 Joint Facility
Committee Meeting. The
completion date is scheduled
for May 2021.

partners will move forward with the
submission of the building permit and
then the tender for construction.
Currently, Marigold and representatives
with the Alberta Urban Municipalities
Association (AUMA) are investigating
options with the WID for construction
insurance for the project.

Bylaw and policy development,
as well as operating
agreements, have been
discussed. These are
requirements for the daily
operations of a joint facility. The
condo corporation will be registered
when the condo plan is submitted.
Marigold and the WID will continue to be
transparent, collaborate, and work
quickly to ensure Marigold meets the
spending deadline for the Alberta
Infrastructure Grant.
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Marigold and WID are
anticipating aligning the
start of the site clearing
with a celebration and
ground-breaking ceremony.

Development Services
with the Town of
Strathmore is very
happy that the
Marigold Library
System has chosen our
community for the
location of their new
headquarters building
and as a hub for public
library service in the
region.
- Chuck Procter
Planner for the
Town of Strathmore

